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August 9, 1994
EPA Region 5 Rec
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Ms. Verneta Simon

On-Scene Coordinator

US Environmental Protection Agency
77 W. Jackson Blvd., HSE-5J
Chicago, IL 60604

RE: Project Status Report - Lindsay Light II Site, 316 E. Illinois St., Chicago, IL
Dear Ms. Simon:

This status report is provided in accordance with the requirements of paragraph 14 of the
Administrative Order by Consent (AOC), dated January 17, 1994. This status report,
prepared on a monthly basis,- covers activities during July, 1994. The report includes actions
taken to comply with the Order and significant work items planned for next month, August,
1994. Submittal of this status report is required on a monthly basis subsequent to the
approval of the Work Plan.

Data validation is in progress and anticipated to be completed early August, 1994.
A draft of the report is in preparation during August, 1994,

Concern regarding the data quality on one of the down-hole gamma logs has been identified
in the data quality review. Efforts will be made in August to discuss the data with USEPA
representatives.

-1t is anticipated that submittal of reports and completion of work required by the AOC will be
completed within the deadlines specified in the AOC.

Please contact us with any questions you may have regarding this status report.
Regards,
STS CONSULTANTS LTD.

Richard G. Berggreen'
Project Coordinator
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cc: Charles Gardner, CDCT
Vince Oleskiewicz, Baker & McKenzie

STS Consultants Ltd.
Consulting Engin=ers

1415 Lake Cook Road
Deerfield, lllinois 60015
708.272.6520/Fax 708.498.2721
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